

DLI Status Report

State: Ekiti

DLI: DLI 1: Land Administration

Reform Champion: Federal Road Safety Corps

Status: In Progress

Progress: 13%

• Prior Result --- 1.1.1 Published on state official website: Process for obtaining Certificates of Occupancy (CofOs), including all relevant MDAs, time frames, and costs — Completed (3/26/2025, 9:43:54 PM)

• 1.1.1 Published on state official website: Process for obtaining Construction Permits, including all relevant MDAs, time frames, and costs — Completed (3/26/2025, 10:21:57 PM)

• 1.1.1 Published on state official website: Number of CofOs registered (Jan 1, 2012 — Dec 31, 2021), number of digitized CofOs in a searchable archive, number of female/jointly owned CofOs registered (Jan 1, 2021 — Dec 31, 2021) — Pending

• Year 1 (2023): 1.1.2. Published on state website: Process for obtaining CofO including all relevant MDAs, time frames and costs — Pending

• Year 1 (2023): 1.1.2. Published on state website: Process for obtaining Construction Permits including all relevant MDAs, time frames and costs — Pending

• Year 1 (2023): Terms of References (TOR) completed for creation of digital archive of CofOs, with international standard searchable index — Pending

• Year 2 (2024): 1.1.3. Published on state website: Process for obtaining CofOs and Construction Permits as above — Pending

• Year 2 (2024): 1.1.3. Published on state website: Digitization and indexing of existing CofOs (Jan 1, 2012 — Dec 31, 2024) in digital archive — Pending

• Year 2 (2024): 1.1.3. Published on state website: Basic target: 50%-70% of CofOs digitized — Pending

• Year 2 (2024): 1.1.3. Published on state website: Stretch target: 71%-100% of CofOs digitized — Pending

• Year 2 (2024): 1.1.3. Published on state website: 1.2.1 FRILIA or equivalent adopted by executive order — Pending

• Year 3 (2025): 1.1.4. Published on state website: Process for obtaining CofOs and Construction Permits (as above) — Pending

• Year 3 (2025): 1.1.4. Published on state website: New CofOs (Jan 1 — Dec 31, 2025) digitized and indexed on an ongoing basis — Pending

• Year 3 (2025): 1.1.4. Published on state website: Target: At least 90% of new CofOs digitized — Pending

• Year 3 (2025): 1.1.4. Published on state website: 15% increase (from 2021) in share of female-owned or female joint/co-owned CofOs by 2025 — Pending

• Year 3 (2025): 1.1.4. Published on state website: 1.2.2 FRILIA satisfactorily implemented with at least one pilot investment — Pending

DLI: DLI 3: PPP & Investment Promotion

Reform Champion: Federal Road Safety Corps

Status: In Progress

Progress: 0%

• Year 1 (2023): 3.1 State-level technical PPP coordination unit/agency mandated as the lead organization for PPP facilitation — Pending

• Year 1 (2023): PPP pipeline adopted and disclosed, with at least 50% of projects screened for climate adaptation and mitigation — Pending

• Year 2 (2024): 3.2 PPP coordination unit/agency established or maintained — Pending

• Year 2 (2024): State website publishes: PPP Fiscal Commitment and Contingent Liability (FCCL) Management Framework PPP legal and institutional framework (including guidelines and manual) PPP disclosure framework — Pending

• Year 2 (2024): Web-based disclosure portal publishes pipeline PPP projects — Pending

• Year 3 (2025): 3.3 PPP coordination unit/agency maintained — Pending

• Year 3 (2025): State Project Facilitation Fund established with minimum funding of 3% of total pipeline capital investment — Pending
